Cumberland County Water District

Board of Commissioners
August 17, 2009
7:00 p.m.

Commissioners:  Steve Capps, Chairman; Gary Lee, Secretary; Mike Mosby, Vice-Chairman; Paul Neathery, Treasurer; Alvin Pharis.

Employees:  Johnny Carter, Elizabeth Cornwall.

Visitors:  none.
A quorum being present, the Chairman called the meeting to order.
Manager Johnny Carter made a progress report on the tank renovations/radio read meters.  The Allen’s Creek tank is completed and back in service.  The fencing has not yet been completed.  Work on the 1880 tank is progressing and we hope to have it back in service by the end of September.  The S61 tank has a leak.  It is the recommendation of engineer David Bowles that the tank be cleaned out and we determine how many places need to be fixed.  We can try to do all the welding inside now while we have Caldwell under contract and their welding crew on site at 1880.  On a motion by Steve Capps, second by Gary Lee, CCWD will completely re-do the inside of the S61 tank as soon as possible, and leave the exterior items for later.  This will be at an approximate cost of $45,900.  All in favor.  The Board decided to pay for this repair with Depreciation funds, provided we receive approval from USDA/RD.  The radio read installation crew will begin changing out meters tomorrow, August 18; Joe Myers will work with them.  The next progress meeting will be August 28 at 10:00 a.m.  Billing system installation and training will be August 18-21.

The minutes of the August 3rd meeting were approved as written on a motion by Steve Capps, second by Mike Mosby; all in favor.
The Board performed the financial review.
Manager Johnny Carter reported that the Willis Creek bid opening will be August 20th at 10:00 a.m. at the City Hall in Albany.  Johnny and Alvin will check into the “cash for clunkers” program.  United Pipeline has completed the cleanup from the line extensions project (Williams Creek, Humphrey Hollow, West Fork, Guy Watkins Road/Angel Falls, Ryan Road, Beech Grove Road).  There have been several problems with the construction crew cutting service lines on the Qk4/highway project.  On a motion by Steve Capps, second by Paul Neathery, no more Qk4 invoices will be signed until we have satisfaction about the service lines; all in favor.
The Sanitary Survey results were not discussed.

The PSC will hold a hearing on September 2nd about the proposed wholesale rates for Burkesville.

Following discussion by the Board, on a motion by Alvin Pharis, second by Paul Neathery, we will proceed the projects listed in the preliminary cost estimate document (copy attached) for water line extensions (CR Riddle Road, Dug Hollow, Garrett Creek, Highway 100 connector, Jewell Flowers Road, Poplar Grove Road, and Turner Branch), water line upgrades (Leslie Road and Highway 100) and water tank improvements (S61 and Marrowbone tanks) totaling $1,509,000.  Voice vote: in favor-Paul Neathery, Mike Mosby, Alvin Pharis, Gary Lee; abstained-Steve Capps.

The next meeting will be September 14 at 7 p.m. 

There being no further business to discuss, the meeting was adjourned on a motion by Alvin Pharis, second by Paul Neathery; all in favor.
____________________  


Stephen L. Capps
Chairman

